
 

PUBLIC SAFETY BOND CITIZEN OVERSIGHT COMMITTEE 

Action Minutes 
August 12, 2009 

 
PRESENT: Phyllis Lazzarini, Jim Shore, Autumn Gutierrez, John Skeen, Dang Pham 
 
ABSENT: None 
 
STAFF: Jose Salcido, Ashwini Kantak, Gary Kirby, Geoff Cady, Dave Sykes, Katy 

Jensen, Paul Harper 
 
The meeting was convened at 5:10 PM. 
 
1. Welcome and Introductions 
 

2. Approval of Action Minutes 
 

Document Filed:  Action Minutes from the May 20, 2009 Public Safety Bond Citizen 
Oversight Committee (COC) meeting. 
 

Action:  Action Minutes from the May 20, 2009 meeting was approved. 
 

3. Police Substation – Project Progress and Upcoming Council Items  
 

Documents Filed:   
♦ Staff report to Council for the August 18, 2009 Agenda – Item 8.1 
 
Dave Sykes presented the Substation Project status and staff recommendations for 
adding $5.1 Million in funding to complete the project and the authority to remove the 
landscaping if necessary to stay within the revised budget.   The staff report to Council 
identifies that All of the new funds are from the Public Safety Bond program. The 
primary source of funding will be the Public Safety Driver Training Center project 
which will be completely de-funded.  The program’s contingency reserve will also be 
exhausted.   Dave also indicated that staff’s plan was to ensure the completion of the 
project without compromising the project integrity and to ultimately ensure 
accountability for the deficiencies in the design documents. 
 
John Skeen asked what the cause of the roofing change orders.  David Printy responded 
that a large portion of these costs related to improper detailing of the tapered insulation 
and associated impacts to the roof top equipment.   
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Autumn Gutierrez requested clarification on the de-funding of the contingency reserve 
and requested that Council be made fully aware of the total costs to date being added to 
the project.  Staff replied that the report has a table identifying the total increase in 
funding and that Katy Allen and Dave Sykes will be presenting and explaining the report 
to Council.   Autumn also asked regarding how the Driver Training Center will be 
reinstated at some future date  
 
Action:  The Committee approved the preparation of a letter by Staff, on behalf of the 
Committee, expressing the following: 
• The COC is disappointed by the continued cost increase due to design errors and the need 

to completely de-fund the Driver Training project 
• The COC does not want the Driver Training, Fire Training or full 911 Center projects to be 

forgotten.  They were originally part of the bond program and were de-funded in favor of 
other higher priority projects.   

• The COC does not intend to ask for the stand-alone Community Policing Centers to be 
reinstated since they are no longer considered operationally efficient by Staff 

• Complete the project to meet the commitment to the voters 
 
The letter should be completed by Friday August 14th and should be given to the Chair and 
Vice-Chair for review before publication. 
 
Action:  Staff to arrange a tour for any COC members that wish to see the facility before it is 
completed.  Phyllis Lazarrini indicated that she would be interested in seeing the project. 
 

4. Future Items 

John Skeen requested that for the Bond Projects that some sort of plaque be added to the 
project recognizing the politicians who were primarily responsible for getting the Measure O 
Bond Act passed.   Dave Sykes stated that he would look into  
 
The Committee requested a brief memo from Fire staff documenting the improvement of 
service and response times resulting from the implementation of the bond program. 
 
Dave Sykes presented the Police Substation project update and proposed budget impacts. 
 
5. Future Items 

The date of next COC meeting was not established but per the May 20, 2009 action minutes, it 
will take place in November 2009 to review the annual report to Council. 

Action: Staff to forward meeting notice to COC regarding date of November COC meeting. 

6. Oral Communications 

None 

7. Adjournment  

The Committee was adjourned at 6:18 P.M. 


